
Newmark/Muscoy Conference Call Notes 
26 January 2004 (1:30-3:00 p.m.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 
Contract Issues: 

� The SBMWD pump test report is not ready; Kim waiting to hear on exact date when it can be 
completed. 

� Drilling has been delayed one-to-two weeks. 

� Tom should hear from Mark sometime next week regarding report on WA 116. 

General: 

� Mark stated that the aquifer test is completed. 

� Mark will provide to Dennis and to Kim the raw data information by end of week, and the 
compiled spreadsheet the following week. 

� The Pico Street drilling is scheduled to begin today and be completed in one-to-two weeks. 
Mark will keep tabs and advise. 

� Kim sending the second monitoring report on Newmark site, and the remaining three reports 
at a later date. 

� Kim wants to discuss at meeting next week, current and upcoming construction, and 
community activities. 

� Kim said EPA is planning a Fact Sheet for March. 

� Dwayne will put together the agenda for next week’s meeting, 3 February, beginning at 8:00 
A.M. Pre-construction meeting is planned to start at 10:30 a.m.  The project meeting will 
follow the pre-construction meeting and lunch. There will not be a conference call on 
Monday, 2 February.   

Next Conference Call: 
Monday, 9 February; Call in #: 202-275-0170; Participant Code: 7860 (#). 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


